
ÄREN TRAM  
WORK SCHEDULE



KEY STEPS 2015

1 July Æ 7 July

Æ 18 September

Æ 25 November Æ 7 December

Press conference
Presentation of the tram’s design and its manufacturer

Opening of the “Go Tram” Visitor Centre (Place de l’Europe)

Laying of the foundation stone at the “neien Tramsschapp” and presentation of the 1:20 model

Inauguration of the full scale tram model

Signing of a cooperation agreement with the “Union des 
commerçants de la Ville de Luxembourg (UCVL)”, the 
Luxembourgish Confederation of Commerce (CLC) and 
Luxtram S.A.



EDITORIAL

A new tramway network is an important step in the 
development of public transport in Luxembourg.

Designed to reconcile the objectives of the economic 
growth, improvement of the quality of life and respect 
for the environment, the tram will serve the major travel 
hubs.

In the near future, the 16-km line will count 24 tram 
stations, of which 9 will be connection points able to 
accommodate 100 000 persons daily. This means of 
transport is 100% electric and will contribute to the 
development of sustainable mobility.

The new tramway will be running in the streets of 
Luxembourg soon.  The construction work on the first 
track will be conducted in three major phases until 
the full commercial service of the first track between 
Luxexpo and the Red Bridge.

Beyond providing new mobility, the tramway is also an 
urban project that emphasises the cultural and lands-
cape heritage.

With the introduction of the tramway, new uses of exis-
ting public spaces and new green areas accessible to 
all will be created, as a logical step regarding urban 
development.

FRANÇOIS BAUSCH 
Minister of Sustainable 
Development and Infrastructures

Kennedy Avenue will have a new look.
The first track will connect initially Luxexpo to the Red Bridge. 
The space along the track will be completely redesigned. On 
the north side, Kennedy Avenue will be rearranged for the tram 
to run on its own grassed and tree-lined platform. It will also 
include a shared lane dedicated to soft transport modes (pedes-
trians, cyclists).

LYDIE POLFER 
Mayor of the City of Luxembourg
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Various stages
The first phase involves the preparatory works and 
the deviation of the networks and will be followed by 
the construction of the platform and street works.  

The first carriage will be delivered in the beginning 
of 2017 and will be followed by the start of the 
testing process, including the trial runs before the  
launching of the commercial service between 
Luxexpo and Red Bridge in the second half of 
2017. The public spaces crossed by the tram will 
be redesigned.  The manicured tram lane and the 
trees alongside will enrich the urban plant heritage 
of Luxembourg city and thus contribute to a better 
quality of life for all.

First phase:  
Preparatory works 
The preparatory works are to be carried out 
before the construction of the platform on which 
the tramway will run: laying out of temporary 
roads, relocation of bus stops, installation of 
temporary traffic lights, removal of equipment or 
street furniture, etc..

During this first phase, the deviation and the rein-
forcing of underground public networks will also 
take place. Underground pipes (such as water, 
gas, electricity, etc.) that are currently located 
beneath the tram track must be moved in order 
to remain accessible for maintenance or repairs 
without affecting the activity of the future tram.

MULTI-STAGE WORKS

Four sections of the A track from Luxexpo to Place de l’Etoile
The A track, linking Luxexpo to Place de l’Etoile, will be constructed simultaneously on the following four 
sections.

The tram line is built in stages, with the first track being laid in the first quarter of 2016 on Avenue  
J.F Kennedy on Kirchberg and behind the red bridge towards Limpertsberg. To minimize the impact of the 
construction sites and to maintain the general traffic, works are carried out in several steps.

On Avenue J.F. Kennedy in Kirchberg construction 
works will be divided into three sections: 
- �section 1:  

Serra roundabout (Rond-Point Serra) -  
rue Coudenhove-Kalergi

- �section 2:  
rue Coudenhove-Kalergi - rue Charles -  
Léon Hammes

- �section 3:  
rue Charles-Léon Hammes - Red Bridge

In Limpertsberg
- �section 4:  

Rond-Point Schuman - Place de l’Etoile



First section: example of section 1 in Kirchberg  
(rue Coudenhove-Kalergi – Rond-point Serra)

April-June 2016

 Preparatory works

 Deviation of the networks

Follow the works on a daily basis at www.luxtram.lu/travaux
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The plane trees along the Allée Scheffer were transplanted  
in anticipation of the redesign works. New trees will be planted 
and will create a green ribbon along a new lane dedicated to 
pedestrians and bicycles.

Second phase: construction of the line

These works will re-allot public spaces between 
sidewalks, bike paths, parking spaces, the tramway 
platform and roadways. There will be several stages:

- �The construction of the platform and the laying  
of tracks (earthworks, concreting of the platform, 
rail laying)

- �The redesign of the public space (sidewalks, pave-
ments, planting, urban furniture, public lighting off 
the tram stations)

- �The implementation of the tram related equipment 
(station shelters, ticket dispensers, unwinding of 
the overhead contact line) 



before after

Follow the works on a daily basis at www.luxtram.lu/travaux
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Second phase:  
example at Limpertsberg
Beginning April 2016.

Construction of the platform

Laying of the tracks

Setting up of the railway 
and traffic equipment 

Rearranging of public spaces 

The Place de l’Étoile will be redesigned to become a connection point  between the tram and the soft transport modes.

section 1section 2

section 3

section 4



Follow the works on a daily basis at www.luxtram.lu/travaux 
You’ll find there the presentation of the tramway project, the tram route and the main stages of its 
implementation.

On www.luxtram.lu/travaux you can consult the weekly schedule of the tram works. This is a site map 
detailing the works programmed for the week.

Follow the works



Third phase: Testing process
The tests and trials of the systems will start with the 
delivery of the first tramcar. For two to three months 
they will include technical tests of the signalling and 
the overall tram operations.

Following this test phase, the tram will run empty 
without passengers. The aim of these runs is also  
to complete the drivers’ training so that they may 
familiarize themselves with the route before the 
launching of the full commercial service of the 
Luxexpo - Red Bridge section in the second half  
of 2017.



MOVING DURING WORKS

Traffic axes will remain open during the work period and the on-site teams will ensure the best possible 
accessibility for residents, shops and companies located in the construction zone.

  �
Specific signage

Information and guidance panels are strategically 
located to direct traffic.

 Travelling by bus 
 

Bus traffic will be maintained throughout the con-
struction period. Some existing bus stops will  
be moved to maintain traffic flows and ensure 
a quality passenger transport service. More  
information about bus traffic: www.mobiliteit.lu

  Circulating by car 

For a smoother car flow, traffic plans are phased 
according to the configuration of the work sites. 
Where required, alternate routes may be established.

  �
Walking or biking 

 
Secure pedestrian walkways and cycle paths are set 
up adjacent the construction sites.

 Deliveries 
 

Delivery areas are maintained and adapted to the 
working site.



�

A team is at your 
disposal on the 
construction site 
to ensure on-site 
communication.

  
Infotram: 24 55 82 83

 
 travaux@luxtram.lu

DIRECT CONTACT

For all questions, information or specific requests about the tram works, a dedicated team is at your  
disposal on a daily basis.

Luxtram S.A.   
B.P. 834  
L-2018 Luxembourg

www.luxtram.lu/travaux



July 2016

An interactive exhibition features the Kirchberg constructions 
projects making the mobility of tomorrow. www.gotram.lu

TRAMSSCHAPP
The new tram depot is situated close to Luxexpo and 
the Serra roundabout in Kirchberg. It can accommodate 
and maintain 32 carriages, which is the number required 
for operation between Cloche d’Or and Findel. It also 
hosts the headquarters of Luxtram S.A.

Connection point

Start of operations in the second half of 2017

End of operations expected in 2020/2021

Area without overhead contact line

Manicured area

Station

TRAMSSCHAPP
Findel

Cloche d’Or

Pfaffenthal-Kirchberg

Your daily contacts
LUXTRAM S.A. : 27 20 39 – 1 

tram_luxembourg

tram_luxembourg

Infotram : 24 55 82 83

travaux@luxtram.lu

www.luxtram.lu/travaux
@


